SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:03AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 259 Const Calendar Day: 864 Date: 20-Jan-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation 0.27in Condition Cloudy-Rain

Working Day If no, explain:

Diary: Dispute
Work description.

ABF Crews activities at Pier W2: .
1.The ABF crews floated PWS # 5, and completed installing the PWS at the West loop as follows:
At the Jacking Saddle at 7:30
*At the South Deviation Saddle at 8:30
At the North Deviation saddle, the ABF continued installing until 10:45, the work was terminated
because of the rain. The 7 feet remaining at the East end needs to be completed later on.
2. The quality of the work is as follows:
*The position of the wires at the Jacking saddle and the North Deviation saddle is very good and
acceptable.
*The position of wires at the South Deviation Saddle is so that the bottom wire disappears in a 2 feet
distance at the middle and 7 feet at the East end. Some pictures are attached for these locations.
*The Hauling of the PWS # 6 started form the East end of the Deviation Saddle completed at 10:00
A.M., there is twisting on both North and South side catwalks that the ABF crews need to make the
necessary action.
3. Still no adjustment on installed PWS # 3 and PWS # 4. The PWS # 3 has sag with 6 mm off from the
expected vale and PWS # 4 has sag which is much off from the expected value.
4. PWS # 5 requires some adjustment in order the center line of the hexagonal clamp matches the center
line of the Jacking Saddle, the attached pictures shows the offset.

ABF Crews involved at Pier W2:
-Jerry Kubala

-Rigoverto Garci

-Joseph Stone

-Ryan Nash

-Ryan Evanchick

-Jonathan Canites

-Jim benninghove (10-10:45)
-Tony Miranda

-Mike Draper

-Mike portillo

-Johnathon Biskner

-Lonny Candelaria

-Matthew Holt

-Andy Zhen
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 259  Date: 20-Jan-2012  Friday
Equipment
-Miller Welding Machine
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-001.067

Install & Adjust PWS 1-5

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067

Install & Adjust PWS 6-10

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-021.067

Install & Adjust PWS 21-25

Attachment
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